FORM DPW-CIA 2/05 STATE OF HAWAI}
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF DECEMBER 2013

Date: December 30, 2013

CONTRACTOR: BCP Construction of Hawaii, Inc.
ADDRESS: 5 Sand Island Access Rd, Box 112 Contract No. 58816 [ l/(

City, State ZIP: Honolulu, HI 96819 DAGS Job No. 12-10-0605

PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvements Phase 1

CONTRACT /l %%ﬂyecnou BRANCH USE /
SUBMITTAL REGISTER COMMENCEMENT REQUIREMENTS
15,623,954.00

Basic Contract Amount $ E MONTHLY:

[ PROJECT SCHEDULE - INITIAL & ONGOING

( ALY REPORTS Amrnou. AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS CONTRACT NUMBER { 1 PROJEGT NAME & LOCATION
Total $ 2,968,314.00 i "’(LSIGNATURES

Adjusted Contract Amount $ 18,592,268.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% $ 15,623,954.00 / 94.66% $ 2,809,870.00 ~ $ 18,433,824.007
Retained REDUCED [ x ] $ 390.599.00/ $ 70,247.00 s $ 460,846.00 7
Amount Subject to Payment $ 15,233,355.00 / $ 2,739,623.00 - b 17,972.978.00/
Payments to Date $ 15,233,355.00 '/ $ 2,661,842.00/ $ 17,895,197.00 Y,
Payments Now Due $ - $ 77.781.00/ $ 77,781.00
Payment No. 25 v/

Remarks: 05/31/2012 Project Acceptance Date
05/31/2012 Contract Completion Date

1 Computed and Checked by
2. | certify that the above bill is comect, just, that payment has not been received, and all

ﬁ payroll amdavils_have been submitted, are current, or proper deductive exclu.rflons have
CV— J A N ] D 20]4 been made (o this request and at least 80% of our workforce resides in Hawaii
- Recom) Project Inspecior or Engineer Date:
BCP CONSTRUCTION OF HAWAII, INC.
V). JAN 10 2018 wemeotcomacer
m KA@ inger! Dale: 7 ) )
< 10 a%zm@w/% Wik

5. " Approved: Branch Chief or Distnct Enganer Date BY signature / Title: / LEIMOMI ERNESTW% Date

The Public Works Adminigtrator certifies thal ¢ ange orders have been issued and the work parformed.

/7/}»-/( / JAN 18 2014

State Pubkc Works Adminisirator Cate




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2013

CONTRACTOR: BCP Construction of Hawaii, Inc. Contract No.: 58816
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvements  DAGS Job No.: 12-10-0605

NTRACT

LICENSE BASIC CONTRACT AMOUNT

TRADE (NO. AMOUNT RETAINED

$15,623,954] $15,623,954| 100.00%] 2.5% $390,598|

IBCP Construction of Hawall, I{Genaral Contractor ABC-23456 $3,340,575| $3,340,575] 100.00%] 2.5% $83,514|A

SUB-CONTRACT]

LICENSE BASI B-CONTRAGT| COMPL. RETN AMOUNT

| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
1 |AMERICAN ELECTRIC ELECTRICAL C-24422 $90,740 $90,740] 100.00%| 2.5% $2.268
2 |APPLY A LINE PAVEMENT STRIPING  |C-18695 $3,000 $3,000] 100.00%] 2.5% 575
3 |PEACHSIDE ROOFING WATERPROOFING BC-22075 $212,877 $212,877| 100.00%| 2.5% $5.321
4 |ECONOMY PLUMBING PLUMBING ABC-318 $76.632 $76.632| 100.00%| 2.5% $1,915
S [KOLONA PAINTING PAINTING C-21019 $192,363 $192.3631 100.00%} 2.5% $4,809
6 |MURPHY INDUSTRIAL CTGYCOATING C-13329 $7.510,000{ $7.510.000] 10000%| 2.5% $187.750
7 [MUTUAL WELDING CO. WELDING ABC-440 $3.474,450] $3,474,450) 100 00%] 2.5% $86,861
8 |RONS CONSTRUCTION PAVING ABC-9651 $84,914 $84,914] 100.00%{ 2.5% $2.122
9 |ABHE & SVOBQDA STEEL ABC-13804 $341,803 $341.803] 100.00%| 2.5% $8.547
10|TITAN INDUSTRIES DEMOLITION CT-28868 $286,500 $206,500) 100.00%] 2.5% $7.417
#OIVIO! 10% $0

#DIVIO! 10%

#OVIO! | 10% so|

#DIV/O! 10% $0

#DIVID! 10% 30

#OIVIO! 10% $0

Total Retalned from Subs $12,283,379] $12.283,379 100% $307,085|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [  $390,599|

| certify that the above retentions are correct for this request.

Checked/Verified by:
BCP CONSTRUCTION OF HAWAII, INC.

N;lme of Contractor J (2——-§_
y%ﬁﬂf}??; A@jzﬁ?{;)}r / /7 /’J? / ‘?,__ Initial - Project Inspector or Engineer
7 P :

Date

By‘SIgnalure

NOTE:
Columnar totals shall be equal in dollar vaiue to that on
the Monthly Estimate Sheet



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2013

CONTRACTOR: BCP Construction of Hawaii, Inc. Contract No.: 58816
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvemen DAGS Job No.: 12-10-0605
= CHANGE]
w ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
| O_|PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| % CMPL| RETAINED
$2,968,314] $2,809,870 94.66% 2.5"/:1 $70,246
BCP Construction of Hawaii, I§ General Contractor ABC-23456 $1,810,229] $1.606,583 88.75%| 25% $40,164
EHANGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOLUINT
SUBCONTRACTOR TRADE INO. AMOUNT| TQDATE( % CMPL| % RETAINED
1 |ABHE & SVOBODA STEEL ABC-13904 $341,903| $341,903 100.00%]  2.5% $8,547
2 |AMERICAN ELECTRIC |ELECTRICAL C-24422 $127,319]  $127.319 100.00%| 2.5% $3,182
3 |ECONOMY PLUMBING IPLUMBING ABC-318 $200,251]  $200,251 100.00%| 25% $5,006
4 [KOLONA PAINTING PAINTING C-21018 $270,057]  $270,057 100.00%{ 2.5% $6,751
5 [MURPHY INDUSTRIAL CTGHCOATING C-13329 $77.211|  $77.211 100.00%|  2.5% -$1,930
6 (MUTUAL WELDING CO. WELDING ABC-440 -$90,404|  -$45,202 50.00%] 2.5% -$1,130
7 |RONS CONSTRUCTION  |PAVING ABC-9651 $14,535|  $14,535 100.00%| 2.5% 5367
8 |MAXUM CONSTRUCTION |QUARRY TILE FLOORINGBC-26380 $32.684|  $32.684 100.00%| 2.5% $817
9 |TITAN INDUSTRIES DEMOLITION CT-28868 $338,951]  $338,951 100.00%| 2.5% $8,473
#OWIO! 10% 50
#DIV/O! 10% $0
#DIVID! 10%
#DIV/O! 10% $0
#DIV/D! 10% £0
#DIVIO! 10% $0
#DIVio! 10% 50
#DIV/D! 10% 50
Total Relained from Subs $1,158,085| $1,203,287 $30,083

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $70,247|

| certify that the above retentions are correct for this request.

BCP CONSTRUCTION OF HAWAIL, INC. Checked/Verified by:

Name of Contracior J {& g
0¥// 43 ,t?.'}fi‘(/g;?g/% “.r’/;,f //’7/:\4/% Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in doflar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 25

PROJECT TITLE: ALOHA STADIUM - STRUCTURAL AND VARIOUS HEALTH & SAFETY

IMPRVMTS, PH 1

BILLING MONTH: September-13 DAGS JOB NO.: 1 2-10-0605 CONTRACT NO.: 538816
CONTRACTOR: BCP CONSTRUCTION OF HAWAIL, INC
VENDOR CODE: 23357000
Original Contract Payment Suffix: 1,2, 4
Suffix Eund Symbol unt E d Retainage Amoupnt Due
Totals:
Change Order Payment Suffix: 3,5,6,7,8
Suffix Fund Symbel Amount Earned Retainage Amount Due
27 Blo-429 M 474,775,006 ¢\ 99400 477 78| 00
Totals: $79,775.00 $1,994.00 $77,781.00
Grand Total: $79,775.00 $1,994.00 $77,781.00
Xw 2l \4h4
Verified By DATE
(This Section for Administrative Services Office Use Only)
Vendor Code 23357000
Cost Code 3A1
Vaucher No. N 45
Verified By Por JAN 22 201



